
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 01/08/2016

to 02/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0028

02/09/2016

Contract Location: Time Allowed:

4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

06/07/2013

07/02/2013

07/08/2013

10/24/2013

00/00/0000

00/00/0000

1147 Days

08/27/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 82.13

942 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,384,851.56

$24,167,218.37

$13,086,249.56

50.40%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008406      $26,384,851.56 $24,167,218.37 $13,086,249.56 50.40% $250,705.49

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 01/08/2016

to 02/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0028

02/09/2016

Project Number: 0008406      SR 96 - WIDENING & RCNS

 

CSNHS-0008-00(406)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $13,298,602.00 $13,047,896.51 $250,705.49

Total Earnings $13,298,602.00 $13,047,896.51 $250,705.49

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $13,298,602.00 $13,047,896.51 $250,705.49

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,298,602.00 $13,047,896.51

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $250,705.49

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 01/08/2016

to 02/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0028

02/09/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .717

 746462.270 .028

CSNHS-0008-00(406)

 

.745 $20,900.94 $556,114.39

1015 207-0203     FOUND BKFILL MATL, TP II CY  151.000 287.769

 46.720 .000

 

 

287.769 $.00 $13,444.57

1025 210-0100     GRADING COMPLETE - LS  1.000 .740

 2771632.220 .020

CSNHS-0008-00(406)

 

.760 $55,432.64 $2,106,440.49

1030 310-1101     GR AGGR BASE CRS, INCL MATL TN  137,000.000 72,523.540

 17.270 2,301.050

 

 

74,824.590 $39,739.13 $1,292,220.67

1031 318-3000     AGGR SURF CRS TN  5,000.000 4,645.630

 17.370 98.840

 

 

4,744.470 $1,716.85 $82,411.44

1032 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 82.542

 145.430 5.185

 

 

87.727 $754.05 $12,758.14

1085 441-0104     CONC SIDEWALK, 4 IN SY  22,395.000 8,685.060

 19.900 4,945.833

 

 

13,630.893 $98,422.08 $271,254.77

1095 441-0108     CONC SIDEWALK, 8 IN SY  1,940.000 41.111

 31.600 28.889

 

 

70.000 $912.89 $2,212.00

1110 441-4020     CONC VALLEY GUTTER, 6 IN SY  1,050.000 32.666

 26.200 49.334

 

 

82.000 $1,292.55 $2,148.40



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 01/08/2016

to 02/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0028

02/09/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1130 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  2,370.000 2,643.000

 9.150 .000

 

 

2,643.000 $.00 $24,183.45

1135 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  49,080.000 18,112.000

 9.780 194.000

 

 

18,306.000 $1,897.32 $179,032.68

1145 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  43,605.000 12,810.000

 8.800 159.000

 

 

12,969.000 $1,399.20 $114,127.20

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  20,012.000 17,698.117

 31.760 183.400

 

 

17,881.517 $5,824.78 $567,916.98

1180 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,196.000 5,093.290

 38.150 43.000

 

 

5,136.290 $1,640.45 $195,949.46

1190 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,083.000 1,046.350

 58.090 56.000

 

 

1,102.350 $3,253.04 $64,035.51

1205 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  72.000 80.000

 86.120 .000

 

 

80.000 $.00 $6,889.60

1209 550-1481     STORM DRAIN PIPE, 48 IN, H 10-15 LF  90.000 104.000

 79.750 .000

 

 

104.000 $.00 $8,294.00

1230 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  12.000 17.000

 398.900 .000

 

 

17.000 $.00 $6,781.30



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 01/08/2016

to 02/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0028

02/09/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1245 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  7.000 3.000

 922.150 1.000

 

 

4.000 $922.15 $3,688.60

1250 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  5.000 6.000

 1356.000 .000

 

 

6.000 $.00 $8,136.00

1345 668-1100     CATCH BASIN, GP 1 EA  228.000 142.750

 1800.000 2.000

 

 

144.750 $3,600.00 $260,550.00

1355 668-1200     CATCH BASIN, GP 2 EA  18.000 17.250

 2200.000 1.000

 

 

18.250 $2,200.00 $40,150.00

1380 668-4300     STORM SEWER MANHOLE, TP 1 EA  10.000 11.500

 1700.000 .000

 

 

11.500 $.00 $19,550.00

1385 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  8.000 18.915

 200.000 .000

 

 

18.915 $.00 $3,783.00

Category Amount: $239,908.07 $5,842,072.65

Category Number: 0020 EROSION CONTROL

2005 163-0240     MULCH TN  760.000 399.804

 230.000 11.100

 

 

410.904 $2,553.00 $94,507.92

2015 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,050.000 105.000

 15.130 112.500

 

 

217.500 $1,702.13 $3,290.78



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 01/08/2016

to 02/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0028

02/09/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2025 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  265.000 92.250

/SAND BAGS 327.650 2.250

 

 

94.500 $737.21 $30,962.93

2034 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  20.000 3.750

 728.550 2.250

 

 

6.000 $1,639.24 $4,371.30

2035 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  288.000 138.000

 95.000 1.500

 

 

139.500 $142.50 $13,252.50

2040 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  36,070.000 9,828.000

 0.250 397.000

 

 

10,225.000 $99.25 $2,556.25

2055 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  55.000 33.000

 894.070 3.000

 

 

36.000 $2,682.21 $32,186.52

2060 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  288.000 198.000

 45.000 13.000

 

 

211.000 $585.00 $9,495.00

2070 167-1500     WATER QUALITY INSPECTIONS MO  34.000 27.000

 100.000 1.000

 

 

28.000 $100.00 $2,800.00

2080 171-0030     TEMPORARY SILT FENCE, TYPE C LF  72,140.000 51,017.250

 2.250 247.500

 

 

51,264.750 $556.88 $115,345.69



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 01/08/2016

to 02/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0028

02/09/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2100 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 4,425.000

 1.000 .000

 

 

4,425.000 $.00 $4,425.00

Category Amount: $10,797.42 $313,193.89

Category Number: 0060 WATERLINE

6020 615-1000     JACK OR BORE PIPE - LF  100.000 150.000

 100.000 .000

STEEL, 18 IN DIA, 0.250 IN THK

 

150.000 $.00 $15,000.00

6030 615-1000     JACK OR BORE PIPE - LF  980.000 990.000

 187.000 .000

STEEL, 36 IN DIA, 0.375 IN THK

 

990.000 $.00 $185,130.00

6040 670-1060     WATER MAIN, 6 IN LF  1,047.000 1,305.000

 20.240 .000

CLASS 200,SDR 21, PVC

 

1,305.000 $.00 $26,413.20

6045 670-1060     WATER MAIN, 6 IN LF  105.000 144.000

 35.790 .000

CLASS 350, DUCTILE IRON

 

144.000 $.00 $5,153.76

6055 670-1120     WATER MAIN, 12 IN LF  439.000 521.000

 32.100 .000

CLASS 200,SDR 21, PVC

 

521.000 $.00 $16,724.10

6060 670-1160     WATER MAIN, 16 IN LF  7,545.000 7,869.000

 58.910 .000

CLASS 200, DUCTILE IRON

 

7,869.000 $.00 $463,562.79

6065 670-1240     WATER MAIN, 24 IN LF  12,886.000 13,394.000

 97.300 .000

CLASS 200, DUCTILE IRON

 

13,394.000 $.00 $1,303,236.20



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 01/08/2016

to 02/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0028

02/09/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6075 670-2060     GATE VALVE, 6 IN EA  32.000 37.000

 929.350 .000

 

 

37.000 $.00 $34,385.95

6085 670-2120     GATE VALVE, 12 IN EA  2.000 3.000

 2207.520 .000

 

 

3.000 $.00 $6,622.56

6095 670-2240     GATE VALVE, 24 IN EA  15.000 16.000

 15182.010 .000

 

 

16.000 $.00 $242,912.16

6110 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  2.000 4.000

 5395.210 .000

 

 

4.000 $.00 $21,580.84

6115 670-4000     FIRE HYDRANT EA  21.000 25.000

 2830.780 .000

 

 

25.000 $.00 $70,769.50

6120 670-5010     WATER SERVICE LINE, 1 IN LF  1,500.000 2,483.000

 4.700 .000

PE 3408, CTS, DR 9, HDPE

 

2,483.000 $.00 $11,670.10

6125 670-5020     WATER SERVICE LINE, 2 IN LF  440.000 968.000

 6.100 .000

PE 3408, CTS, DR 9, HDPE

 

968.000 $.00 $5,904.80

6130 670-5020     WATER SERVICE LINE, 2 IN LF  710.000 1,240.000

 2.350 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,240.000 $.00 $2,914.00

6135 670-5040     WATER SERVICE LINE, 4 IN LF  400.000 420.000

 5.300 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

420.000 $.00 $2,226.00



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 01/08/2016

to 02/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0028

02/09/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6155 670-8062     DBL STRAP SADDLE, 6 IN X 1 IN EA  1.000 4.000

 215.000 .000

 

 

4.000 $.00 $860.00

6165 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  37.000 49.000

 720.000 .000

 

 

49.000 $.00 $35,280.00

6170 670-9920     REMOVE EXISTING FIRE HYDRANT EA  19.000 21.000

 200.000 .000

 

 

21.000 $.00 $4,200.00

Category Amount: $0.00 $2,454,545.96

Category Number: 0010 ROADWAY

9050 210-0250     UNDERCUT EXCAVATION CY  .000 347.241

 7.500 .000

                                                            

                                                            

347.241 $.00 $2,604.31

Category Amount: $0.00 $2,604.31

Project Total Amount: $250,705.49 $13,298,602.00


